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Roads and Transportation HighlightsRoads and Transportation HighlightsRoads and Transportation HighlightsRoads and Transportation Highlights::::    

 

• Hike and Bike Trail Projects 
o Ohio Parkway Trail Connection 

� Status - PROJECT COMPLETED 

o Panther Creek – Hillcrest Trail Connection 
� Status - PROJECT COMPLETED 

o College Parkway Hike and Bike Trail 
� Previous Status – Revised plans are currently being reviewed by Staff.  These 

plans will be submitted to Oncor.  Staff will bring an encroachment agreement to 
City Council for consideration once a draft has been prepared by Oncor. 

� Current Status – Plans are being finalized for the project and staff anticipates 
taking the encroachment easement to the City Council during their November 4th 
meeting.  Based on this, staff’s goal is to bid the project prior to the end of the 
calendar year.  Construction would likely begin after mid January 2009.  

o United States Corps of Engineers 1135 Project 
� Description - This project provides for the development of a soft trail system 

providing a connection from B.F. Phillips Community Park westward to FM 423 
and Lake Lewisville. 

� Previous Status – No change in status during the month of October. 
� Current Status – Based on recent discussion with the USCOE, it appears that 

funding for this particular project will not reach a priority level for FY’09.  Staff will 
continue to keep in contact with the Corps of Engineers to discuss this project. 

o Stonelake Hike and Bike Trail Connection 
� Description - This project provides for a trail linkage from Custer Road west to the 

Ashley Elementary School site as well as the neighborhood park that lies 
adjacent to the elementary school site. 

� Previous Status – No change in status during the month of October. 
� Current Status – Renewed attempts to contact the property owner have not 

resulted in any further interest in providing this easement.  Staff will continue to 
stay in touch with this owner to pursue the City’s interest in obtaining this 
easement. 

o Chapel Creek Hike and Bike Trail extension 
� Description – This project will provide for additional linkage of the existing trail to 

the east towards Preston Road with the expansion of the subdivision. 



 

� Previous Status – Construction plans are approximately 60% complete and staff 
is working on a developer’s agreement with Land Plan for the ultimate 
construction of this trail.  Timing for this construction of this trail will be determined 
by the developer of the subdivision but hopefully will be begun within the next 9 
months, depending on the timing of the subdivision. 

� Current Status – Construction plans are moving along slowly and staff continues 
to communicate and work with the developer regarding a developer’s agreement 
for the construction of the trail.  Given the slowdown of this particular 
development, the timing of this trail section may take longer than originally 
expected. 

• Revision to the Hike and Bike Trail Master Plan 
� Description - The original comprehensive Hike and Bike trail Master Plan was 

completed in 2001. 
� Previous Status – During the September 11, 2008 meeting of the Parks and 

Recreation Board, the board approved the revision to the Hike and Bike Trail 
Master Plan.  Next in reviewing the plan and consideration to amend the city’s 
comprehensive plan with the hike and bike trail plan will be the Planning and 
Zoning Commission.  The Commission is expected to consider this amendment 
during their October 14, 2008 meeting.  Once this has been considered, the Hike 
and Bike Trail Master Plan will be taken to the City Council for their final 
consideration. 

� Current Status – The Planning and Zoning Commission called for a public 
hearing during their October 14, 2008 meeting.  The public hearing is expected to 
take place with the Commission during their October 28, 2008 meeting.  The 
Commission is also expected to consider the amendment to the Comprehensive 
Plan at this time.  Staff will be taking the Hike and Bike Trail Master Plan to the 
City Council for discussion in November and returning to the Council for final 
consideration at a later meeting. 

 

Facilities and Capital Projects Highlights: 

• Building Facilities 
o Senior Center at Frisco Square 

� Previous Status – During the month of August, there were over 130 activities, 
classes and special events that took place at the Senior Center.  All in all, there 
were over 2,000 seniors that participated in these various activities. 



 

� Current Status – The Senior Center completed the month of September with 
approximately 2,053 seniors participating in over 157 programs.  In response to 
requests from our participants, staff added several new arts and crafts classes to 
the regular schedule during this time.  One of the highly attended programs for 
the seniors is the Strength, Core and Balance class.  In addition, staff has added 
a Senior Fitness Test to assess the fitness level of our seniors. 

o Senior Center – Phase II 
� Status – PROJECT COMPLETED 

o Frisco Athletic Center 
� General 

o Previous Status – Did you know that the membership of the FAC is 
almost split evenly between males and females?  Males made up 49.4% 
of the Center’s membership and Females constituted 50.6% of the 
membership. 

o Members under the age of 45 make up 86.5% of the total membership of 
the FAC. 

o By the end of August, the FAC had a total of 15,897 total members, with a 
daily average of 1,477 members attending the Center during the month. 

o Current Status – With the beginning of school taking place in August, 
membership attendance has gone down to pre-summer levels in 
September and October.  This is expected and membership levels are 
likely to continue to be flat over the next two months as we near the end of 
the calendar year.  

o The FAC celebrated its first anniversary in operation on October 22, 2008.  
Activities to help celebrate the first year’s success of the Frisco Athletic 
Center are expected to take place in the first couple of weeks of 
November.  

o Staff will be unveiling our membership drive for the next year within the 
next couple of weeks.  Final details are being worked out at the time of this 
report.  

� Outdoor Aquatic Center 
o Previous Status - The outdoor aquatic area concluded its seasonal 

operation on Labor Day.  Moving forward, staff will continue to maintain 
the equipment, chemical levels and water clarity during the winter months.  
As common practice, the outdoor pools will continue to be filled with water 
and will continue to be maintained. 

o Current Status – Staff is working with the contractor on the timing of final 
warranty work on the outdoor aquatic center.  This work is expected to 
take place over the next couple of months and well before the 2009 
summer opening of the facility. 



 

� Indoor Recreation Area 
o Previous Status – Staff is working with the Building Services Division to 

schedule annual maintenance items at the FAC.  Maintenance items that 
will be preformed include re-sealing of the hardwood floors in the 
gymnasium, racquetball courts and aerobic studios; tile and grout cleaning 
combined with re-sealing; painting of the major public corridors with a new 
more durable and maintenance friendly paint; carpet cleaning; glass 
cleaning and other items. 

o Staff has elected to perform these items independently of each other as 
opposed to doing all of these items at once.  By doing this, members will 
still be able to utilize portions of the facility at all times.  Please note, 
certain portions of the facility will be closed during some of the 
maintenance activities due to the nature and duration of the applications, 
i.e. the gymnasium will be closed for approximately two days.  We will 
schedule these activities at time in which we believe our members will be 
least impacted. 

o Current Status – In November, the FAC will begin to see some of the 
annual maintenance items discussed previously.  Painting of walls and 
corridors will be taking place at the Center during the next 30-45 days.  
Additionally, final arrangements are being made for the re-sealing of the 
gymnasium and racquetball courts as well as the cleaning of tiles and 
floors at the facility.  

o With the Council’s approval of a new janitorial contract for the next fiscal 
year, new service for the FAC will begin during the last week of October.  
This contract should provide a higher level of service for the Center during 
this next year. 

 

Ongoing Maintenance of maturing areas of the city: 

• Reinvestment to current park assets 
� Description – Staff is currently moving forward with the redevelopment of the 

following older park sites.    
o Duncan Park (Funded for 2009) 



 

o Previous Status – Staff will be bringing forth a professional 
services agreement for the reinvestment of this park site during the 
month of October.   Anticipated reinvestment will include sidewalk 
trail around the perimeter of the park, new landscaping, upgrading 
of the irrigation system, sign enhancement, and replacement of the 
existing playground.  This playground system is separate from the 
additional playground system that the City has partnered with the 
Curtsinger PTA. 

o Current Status – Since the last update, construction of the 
playground has been completed.  Additionally, staff is currently 
working with the park consultant for the reinvestment work that will 
be done next year.  This planning will continue for the next 30-45 
days prior to the consultant developing plans for the park.  

o First Street Park (Currently funded for 2008) 
o Preston North Park (Currently funded for 2008) 
o Youth Center Park (Currently funded for 2008) 

o Previous Status – Staff is completing the professional services 
agreement for the master planning and development of the park’s 
reinvestment and will be bringing this to the City Council for their 
consideration in October.  Once this has been done, staff will be 
setting up times in which a public meeting with the neighborhood to 
discuss improvements to the park. 

o Current Status – Staff continues to work with the consultant to 
complete the professional services agreement for the master 
planning and development of the Youth Center Park.  Completion 
of this contract and submittal to the City Council should take place 
over the next 30-45 days.    

o Bi-Centennial Park 
o Previous Status – Staff is completing the professional services 

agreement for the master planning and development of the park’s 
reinvestment and will be bringing this to the City Council for their 
consideration in October.  Once approved, staff will be meeting with 
the area to discuss the improvements to this area. 

o Current Status – Staff is reviewing the professional services 
agreement for the proposed planning and construction documents 
that will accompany the development of this area.  Completion of 
this contract and submittal to the City Council should take place 
over the next 30-45 days. 

 



 

 Park Development: 

• Completed Neighborhood Parks: 
� Description – The following neighborhood parks were completed in 2008 

o Vivian Stark McCallum 
o Tuscany Village 
o J.C. Grant 
o Coyote Crossing 
o Foncine Settlement Park 

• Neighborhood Parks Currently under Development: 
o Beavers Bend Pond and Trail Project  

o Description – This project includes the redevelopment of a pond 
located on the west side of Beavers Bend Park as well as the 
development of a concrete trail that will provide connection from 
Beavers Bend to Fourth Army Memorial Road, which is adjacent to 
B.F. Phillips Community Park. 

o Previous Status – Construction of the trail is approximately forty 
percent complete with completion anticipated within the next 2-3 
weeks.  Pouring of the playground perimeter has taken place in 
anticipation of installing the playground equipment.  Improvements 
to the pond are near completion and anticipated to be finished by 
the beginning of October. 

o Current Status – The contractor made good progress on the 
project during the month of October.  Based on this progress, the 
park development should be concluded within the next two months.  
Currently, the pond is near completion, and the installation of the 
playground has not been completed at the time of this report. 

o Hummingbird Park Development 
o Description – This neighborhood park development will be taking 

place along Honey Grove Drive adjacent to Isabel Sem Elementary 
School.   

o Previous Status – During the past month, the contractor has 
completed approximately 65% of the sidewalk trail.  Site work on 
the park is about 85% with finish grading still needed to take place.  
The pedestrian bridge is expected to be constructed within the next 
30-45 days.  While the project continues to be behind schedule, 
staff has been clear with the contractor about getting the project 
moving forward.  Oversight on the project continues to be done in a 
proactive approach by staff.  



 

o Current Status – Work on this project has progressed well over 
the past month.  Based on the work done in October, it appears 
that the project should be completed within the next 90 days. 

o Stephens Green Park Development 
o Description – This neighborhood park is located adjacent to Ashley 

Elementary School and is located in the Stonelake Estates 
development. 

o Previous Status – Progress has moved forward well over the past 
month.  The parking area is complete, with work on the playground 
is currently in progress and should be completed within the next 
month.  Landscaping of the park is underway and will continue 
during the next month.  Construction of the bridge is anticipated to 
be completed within the next 6 weeks.  

o Current Status – Even though the overall project is moving along 
well, the pedestrian bridge for the project has been delayed, which 
will prevent the park from being completed until approximately 60 
more days.  As the remaining portions of the park are completed, 
the contractor will work on other punch list items until the bridge 
has been completed. 

o Crescent Park Development 
o Description – This neighborhood park is located adjacent to Pink 

Elementary and Griffin Middle School in the Griffin Parc 
development. 

o Previous Status – The playground has been installed and 
completed in September.  The construction of the park pavilion has 
begun and should be completed during the next month.  The 
installation of irrigation has been completed and landscaping for the 
park will be taking place over the next month. 

o Current Status – During the month of October, construction of the 
park has gone well and based on this work, the contractor should 
be in a position to have the park completed within the next 30-45 
days 

 
Neighborhood Parks being Master Planned 

� Description and Status – ALL MASTER PLANS HAVE BEEN COMPLETED FOR 
FY’08 

• Park Construction 
o Community Parks 

� Description – The following community parks are currently under construction: 
o B.F. Phillips Community Park – Phase I 



 

o Previous Status – The contractor continues to work on final punch 
list items and hopefully will be finished with these over the next 
month.  The paving of Fourth Army Memorial was accomplished in 
mid-September and is currently curing.  Striping and acceptance of 
the road should take place over the next 30-45 days. 

o Current Status – Final punch list items are being addressed and 
should be completed within the next month. 

o Staff is working with the park consultant to finalize a professional 
services agreement on Phase II work that was funded through the 
FCDC for FY’09.  It is expected that these contracts should be 
ready to take to the City Council during the next 30-45 days. 

� Description – The following community parks are completed 
o Harold Bacchus Community Park – Phase II 
o Warren Sports Complex – Phase VI 

• Community Parks being Master Planned: 
� There are no community parks currently being master planned.   

• Grand Park 
� Previous Status – Staff will be meeting with the Texas Commission on 

Environmental Quality (TECQ) on October 3, 2008 to discuss the project and 
specifically water right issues and storage use of water associated with the park.  
This meeting had to be rescheduled due to weather conditions associated with 
Hurricane Ike postponing it earlier in September. 

� Current Status – Staff did meet with the TCEQ in early October to discuss the 
overall project and related water right issues for the development of the Grand 
Park.  Staff is also working with the North Texas Municipal Water District to 
discuss water right issues for the project.  These discussions will be ongoing for 
the next several months as permitting of the project nears.  

• Cottonwood Linear Park 
� Description – Located along Cottonwood Creek, primarily from Legacy Parkway 

westward to Teel Parkway, this is a partnership project between the developer of 
Shaddock Creek Estates and the City in an effort to provide development and to 
transfer ownership of the property to the City. 

� Previous Status – Staff regularly keeps in contact with the developer for this 
project and due to a downturn in the housing industry, this project will likely be 
delayed to 2009 at best.  Staff will continue to monitor this in case of issues that 
might accelerate its development. 



 

� Current Status – Given the past communication with the developer for this 
project, it appears that the development of the linear park may not occur in 2009, 
unless there is more movement with the development of the residential area 
adjacent to the park.  Staff will continue to communicate with the developer to see 
if the status of this project changes. 

 
Special Parks and Facilities 

� Description – Possible development of a dog park facility 
� Previous Status – The second public meeting for this project was held on 

Tuesday, September 23, 2008 at the Pioneer Heritage Middle School.  
Approximately 38 persons attended this meeting and helped to provide input to 
staff as well as the park consultant regarding what elements of a dog park would 
be appropriate if this were to ultimately take place at B.F. Phillips Community 
Park.  As a result of this meeting, staff will be taking this information to the Parks 
and Recreation Board as well as the Frisco Community Development Corporation 
for their consideration in revising the master plan for this community park.  This 
joint meeting will likely take place in November, once both boards have had new 
members inducted. 

� Current Status -  A joint meeting of the Frisco Community Development 
Corporation and the Frisco Parks and Recreation Board will be taking place on 
Monday, November 10, 2008 at the Senior Center at Frisco Square.  Among the 
agenda items for this meeting will be consideration to revise the master plan for 
B.F. Phillips Community Park.  The proposed revision would be for the potential 
development of a dog park facility.   

 

Special Events: 

o Recently completed events: 
� Mother-Son Dance – The two dances took place on Saturday, October 11, 2008 

at Wakeland High School with a total registration of over 800 participants coming 
to the dances.  Given the response for this year’s dance, staff will quickly move 
forward to make arrangements to host the dances next year. 

� ArborFest and City of Frisco Green Health and Safety Fair – Saturday, October 
11th was a busy day with both the Mother Son dances as well as the annual 
Health and Safety Fair that took place at the Frisco Athletic Center.  Several 
thousand visitors attended the event with activities and entertainment taking place 
both inside as well as outside of the FAC.  Response to the event was positive 
and staff is hopeful that the event will take place at the FAC again in 2009.  

 
 



 

o Upcoming events: 
� Upcoming Park Dedication:   

o B.F. Phillips Community Park – Staff will look to dedicate this community 
park in the Spring of 2009.  More details on times, dates, etc. will be 
forthcoming over the next several months. 

� Breakfast with Santa – Santa will be on hand at the Senior Center at Frisco 
Square on Saturday, December 6, 2008 to share breakfast with boys and girls of 
all ages.  

� 18th Annual Merry Main Street – Saturday, December 6, 2008.  Staff continues to 
finalize plans for this annual event that will take place at the Simpson Plaza, 
beginning at 5:00 p.m.  Thousands of residents will be on hand for all of the food, 
entertainment and fun for the annual Christmas Tree lighting.  

� Frosty 5K Run – One week after the Merry Main Street event on Saturday, 
December 13, 2008 the Parks and Recreation Department will be hosting the 
annual Frosty 5K Run and fun walk at the George A. Purefoy Municipal Complex 
Plaza beginning at 9:00 a.m.  

� Santa Skate - Saturday, December 13 will also be the date for the annual Santa 
Skate event at the Dr Pepper Star Center.  This will take place between 3:00 – 
6:00 p.m. that day. 

� 4th Annual Texas Amateur Athletic Federation Winter Games of Texas – January 
17-18, 2009 at various locations.  The Parks and Recreation Department helps 
provide assistance to the Frisco Convention and Visitors Bureau for this annual 
series of events that are held in various venues throughout the city.  This year, 
there will be 14 different sports taking place.  More information about the Winter 
Games of Texas will be forthcoming over the next month. 

� 12th Annual Daddy Daughter Dance – Saturday, February 7, 2009 at the Frisco 
Convention Center.  Staff is finalizing details for the 12th annual dance that will 
take place at the Frisco Convention Center on Saturday, February 7th. 

 

Expand Youth Involvement in the City: 

• New Recreation and Aquatic Center 
� Staff is working on possible activities that can take place at the FAC to help 

involve youth over the Center’s second year of operation.  Possible groups that 
are being explored would include the FISD, churches, etc.   

• Youth Activity Center 
� Previous Status – No change in status on this project during the month of 

August. 



 

� Current Status – Staff is finalizing a professional services agreement for the 
development of the skateboard park facility.  This includes a specialty company 
that will assist the park consultant in designing the skateboard facility.  This 
agreement should be completed within the next month and submitted to the City 
Council for their consideration. 

    


